
CorrxrY oF AxoKA
Puerrc Spnvrcps DrvrsroN

-Highway -Parlrs & Recreation -Survqtor -GIS -Transit -Administratìon
Integrated Wøste Management License Centers

GovBRNlr¿BNr CpNTBR
2100 3no Aw¡n-n STE 700. ANoKA, MN 55303-5024

(763)323-s700

September 13,2012
JON G. OLSON,P.E.
Division Manager
Direct#763-323-5789
Fax#763-323-5682
Cell #612-850-4106
j on.olson@co.anoka.mn.us

Derek Dixon
Business Services Marketing Coordinator - -

WSB & Associates, Inc.
701 Xenia Avenue, Suite 300
Minneapolis, MN 55416

SUBJECT: Purchase of Service Agreement - Anoka County Ditch#56

Dear Mr. Dixon:

On Tuesday, September 10, the Anoka County Board approved entering into Contract#z}L2-
0285,Purchase of Service Agreement with V/SB & Associates for engineering services
associated with a proposed water outlet diversion of Anoka County Ditch #56, as detailed in
Section 2 of the contract.

Enclosed are three copies of the agreement. Please review and sign each copy and return them to
me, along with a Certificate of Insurance that meets the criteria detailed in Exhibit B. Once the
contract is fully executed, a signed copy will be retumed to you.

I will then contact you to begin Phase 1 of the servi in Exhibit A.

Oilon" P.E.
ision Manager, Public Services

JO:kr
Enclosures: 3

Pete V/illenbring, Vice President, WSB & Associates, -" ,.-

Todd Hubmer, Group Manager,'Water Resources, V/SB & Associates

FAX: 763-323-5682 Affirmative Action / Equal Opportunity Employer TDD/TTY: 763-323-5289





Anoka County Contract #2012-0285

PURCHASE OF SERVICE AGREEMENT

THIS AGREEMENT is entered into between Anoka County, a politicat subdivision of the
State of Minnesota, 2100 Third Avenue, Anoka, Minnesotá, 55303 (Countyf and WSB &
Associates, fnc., 701 Xenia Ave. South, Suite 300, Minneapolis, Minnesota,55416 (Contractor).

RECITALS:

(l) The County is in need of land surveying and civil engineering services for the proposed
water outlet diversion of Anoka County Ditch 56; and

(2) Contractor represents that it is in the business of providing engineering services and is
qualified and willing to furnish these services; and

(3)' Contractor has submitted a proposal to provide the required engineering services; and

(4) The County wishes to purchase these services from the Contractor.

NO\ry, THEREFORE, in consideration of the mutual promises and agreements contained in this
document, the parties agree as follows:

1. TERM

l.l This Agreement shall commence upon the signing of this Agreement and shall continue
in effect through the satisfactory completion of the services to be provided unless
terminated earlier pursuant to paragraph 17, EARLY TERMINATION.

2.

2.1

SERVICES ì

The County agrees to purchase and Contractor agrees to furnish the services set forth in
the Contractor's Proposal dated June 15, 2012, which is attached hereto and incoiporated
as Exhibit A.

This Agreement authorizes the initial provision of those services outlined in Phase 1:
Engineering Report, Tasks I through 10. The Contractor will not proceed to Phase 2 or
Phase 3 without written authorization to begin additional services.

COMPENSATION

The County shall pay to the Contractor at the rates provided for in the proposal for Phase
1: Engineering Report, Tasks I through 10 according to the terms of $4 BILLING AND
PAYMENT. This payment shall not exceed 515,248 unless otherwise authorized by the
County in writing.

Upon written authonzation to proceed with Phase 2: Final Design Services, Tasks I
through 6, the County shall pay to the Contractor not more than $11,392.
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4.4

Upon written authorization to proceed with Phase 3: Construction Services, the County
shall pay to the Contractor not more than $11,126.

Upon written authorization to proceed with Phase 2: Final Design Services, Tasks 1

throyeh 6, the County shall pay to the Contractor not more than $3,000 for geotechnical
servlces.

The Total Cost of this Agreement shall not exceed 540,766.

BILLING AND PAYMENT

Upon completion of Phase 1: Engineering Report, Tasks 1 through 10-the Contractor
shãll submit to the County an itemized statement containing such information as is
required by the County for work satisfactorily completed. Within thirty (30) days of its
recèipt of the billing statement, the County shall make payment to the Contractor or makè -

reasonable amangements for payment acceptable to the Contractor

Within 30 days after receiving a billing statement, the County will make payment to
Contractor in the manner provided by law and customary procedure for paying claims
against a county.

With written authorization to proceed to Phase 2, andupon completion of Phase 2: Final
Design Services, Tasks lthrough 6, the Contractor shall submit to the County an itemized
statement containing such information as is required by the County for work satisfactorily
completed. Within thirty (30) days of its receipt of the billing statement, the County shall
makè payment to the Contractor or make reasonable arrangements for payment
acceptable to the Contractor

With written authorization to proceed to Phase 3, and upon completion of Phase 3:
Construction Services, the Contractor shall submit to the County an itemized statement
containing such information as is required by the County for work satisfactorily
completed. V/ithin thirty (30) days of its receipt of the billing statement, the County shall
makè payment to the Contractor or make reasonable arranþements for payment
acceptable to the Contractor

AUDIT DISCLOSURE AND RETENTION OF RECORDS

Contractor agrees to make available to duly authorized representatives of the County, the
Coon Lake Improvement District, and of the State of Minnesota, for the purpose of audit
examination pursuant to Minn. Stat. $ 16C.05, Contractor's books, documents, papers,
and records that are pertinent to Contractor 's services for audit examination.

Contractor agrees to maintain records pertinent to Contractor's services and to retain the
records for 6 years after final payment and closing all other related matters.

SERVICES AND BENEFITS NOT PROVIDED FOR

No claim for services furnished by Contractor that are not specif,rcally provided for in
this document will be honored by the County unless mutually agreed to in writing by the
parties, and included as an amendment to this Agreement, before the work is performed.
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7.

7.1

INDEPENDENT CONTRACTOR

At all times and for all purposes under this Agreement, Contractor's relationship to the
County is as an independent Contractor and not an employee or agent ofthe Couniy.

Contractor agrees to hold harmless, indemniff, and defend Anoka County, its
commissioners, officers, agents, ffid employees against any and all claims, expenses
(including attorney's fees), losses, damages or lawsuits for damages arising from, or
related to, providing or failing to provide Purchased Services, including but not limited to
the negligence of the Contractor.

Section 8. INDEMNITY provisions do not independently create liability as to any third
party.

8.2.1 The provisions are intended to protect Anoka County from any liability related
to Purchased Services performed by Contractor.

Nothing in this Agreement waives any limitation on liability provided by Minn. Stat.
Chap. 466 or Minn. Stat. $$ 3.732 et seq. or any other applicable law.

INSURANCE

Contractor agrees thaT, at all times during this Agreement in order to protect itself as well
as Anoka County under Section 8. INDEMNITY, it will have and keep in force insurance
coverage for injuries to persons or damages to property which máy arise from or in
connection with the performance of the work hereunder by the Contractor, its agents,
representatives, employees or subcontraclors. The insurance coverage .shall satisS' the
requirements set forth in Exhibit B, which is attached hereto an{ incorporated herein.

8.

8.1

8.2
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9.

9.1

10. COMPLIANCE WITH LAWS

10.1 In providing all services pursuant to this Agreement, the Contractor shall abide by all
statutes, ordinances, rules and regulations pertaining to or regulating the provision of
such services, including those now in effect and hereafter adopted. Any violation of said
stafutes, ordinances, rules or regulations shall constitute a material breach of this
Agreement and shall entitle the County to terminate this Agreement immediately upon
delivery of written notice of termination to the Contractor.

11.ry
11.1 The County may not make final payment until Contractor has made satisfactory showing

that it has complied with the provisions of Minn. Stat. $290.92 requiring State Incomè
Tax withholding from wages paid to Contractor 's emplôyees and io emþloyees of any
subcontractors hired by the-Contractor--for work perfor.rned.-under-this Agrèernent,



ll.2 The Contractor will provide the County with proof that the requirements have been met.

12. SUBCONTRACTINGANDASSIGNMENTS

I2.I Contractor shall not enter into any subcontract for performing any services contemplated
under this Agreement, nor assign any interest in the Agreement, without the prior written
approval from the County and subject to any conditions and provisions that the County
may deem necessary.

12.2 Contractor is responsible for the performance of all subcontractors.

12.3 Contractor must comply with the provisions of Minn. Stat. ç47I.425 subd. 4a, relating to
prompt payment to 

-subcontractors. The Contractor shall pay any subcontractor for
iuraisputêd- services provided by the subcontractor within 10 days after Contractor
receives payment for services.

11.3.1 Contractor agrees to pay interest as provided in Minn. Stat. 5471.425 on any
undisputed amount not paid on time to the subcontractor.

I3. MODIFICATIONS

13.1 To alter, modiff, or amend the Agreement, the parties
si gned by their authorized representalive(s).

13.2 An interpretation or variation to the Agreement that
material does not require signature.

must have a written Agreement

is not viewed by the parties as

14. CONFI,ICT OF TERMS AND CONDITIONS

If there is a conflict in the terms and conditions contained in this Agreement
proposal submiued by the Contractor, the terms and conditions contained
Agreement shall take precedence over those in the Contractor's proposal.

15. AFFIRMATIVE ACTION

15.1 In accordance with Anoka County's Affrrmative Action Policy and Anoka County
Commissioners' policies against discrimination, no person shall illegally be excluded
from full-time employment rights in, be denied the benefits of or be otherwise subjected
to discrimination in the program which is the subject of this Agreement on the basis of
race, creed, color, sex, marital status, public assistance status, age, sexual orientation,
disability, or national origin.

15.2 Contractor will comply with any applicable federal or state law regarding non-
discrimination.

and the
in this
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16. DATA PRACTICES

16.1 In collecting, maintaining, storing, using, and disseminating data (including data on
individuals) whilg providing Pwchased Services, Contractor agrees to abide by all
pertinent state and federal statutes, rules and regulations covering data privacy, including,
but not limited t9, the Minnesota Government Data Practices Act and rules promulgated
by the Commissioner ofthe Department of Administration.

16.2 All data created, collected, received, stored, used, maintained or disseminated by the
Contractor in performing the services in this Agreement is also subject to the provisions
of Minnesota Statutes $ 13 et. Seq. and, pursuant to that statute, the Contractor must
comply with the requirements of that statute as if it were a government entity.

16.3 Pursuant to Minn. Stat. $ 13.05, subd. 11, all remedies set forth in Minn. Stat. $ 13.08
may apply to Contractor .

16.4 Contractor is not required to provide public data to the public if that same data is
available from Anoka County.

17. EARLY TERMINATION

17.1 This Agreement.will terminate under the following circumstances:

17.1.1 by the parties' mutual written agreement;

17.I.2 by the County upon fourteen (14) days written notice delivered in person or by
mail, specifying the termination date, with or without cause;

I7.2 If this Agreement is terminated early, Contractor is entitled to receive payment for
Purchased Services satisfactorily performed up to the termination date.

17.3 Indemnity, Audit, and other affrrmative obligations, such as records retention and data
practices provisions, survive this Agreement's termination.

18. DEFAULT AND REMEDY

18.1 Failure of the Contractor (including failure of any employee or agent of the Contraotor)
to abide by any of the terms, conditions, or requirements expressed in this Agreement
shall constitute a default if not properly corrected by the Contractor upon receipt of a
notice of deficiency and a request for compliance from the County. In the event of a
default by the Contractor, the County may cancel this Agreement by sending a written
notice of cancellation to the Contractor at the address stated above, and may recover from
the Contractor any damages sustained by the County which may directly or consequently
arise out of the breach of this Agreement by the Contractor.



19. ENTIRE AGREEMENT

l9.l The parties' entire Agreement is contained in this document.

19.2 This Agreement supersedes all oral Agreements and negotiations by the parties relating to
its subject matter.

19.3 Items referred to in this Agreement are incorporated or attached and deemed to be part of
the Agreement.

Contractor having signed this Agreement and the Anoka County Board of Commissioners having
approved this Agreement on September ll,20l2,and the proper County officials having signed
this Agreement, the parties agree to be bound by its provisions.

ANOKA COUNTY \rysB & ASSOCIATES,INC.

By:
Rhonda Sivarajah, Chair Pete Willenbring, P.E.
Anoka County Board of Commissioners Project Manager -':

Dated:

Attest:

Dated:

Jerry Soma
enoka County AdminiStrator

Approved as to Form:

By:
NancyNorman Sommer,
Assistant Anoka County Attomey

By:
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.lEngineering r Planning r Environmental r Construction 701 Xenia Avenue South
. Suite 300
Minneapolis, MN 55416
Tel: 763-541.4800
Fax: 76$541-1700

June 1 5,2012

Jon G. Olson, PE

Division Monoger, Public Services
County of Anoko
2t 0O 3'd Avenue, Suite 700
Anoko, MN 55303-5024

Re: Proposol to Provide Engineering Services Associoted with
Outlei Diversion of Anokq Counfy Ditch 5ó

Deor Jon:

Altoched is our proposol to provide engineering services lo focilitqte q diversion of the outlet
of Anoko County Dilch 5ó. ln oddition lo informotion on our proposed proiect teqm ond our
reloted experience, we hove included o detoiled scope of work for octivilies to be compleÌed,
olong with o cost eslimote ond schedule for the vorious phoses of the project os requesled in
your RFP.

As you will see in our proposol, members of our proiect leom hove exlensive experierice
designing ond constructing proiecfs within officiolly estoblished public ditch systems, ond ore
qlso lhoroughly fomilior with ond hove functionol knowledge of the procedurol requirements
outlined in Minnesoto Slolues Chopter 1058.227.

We look forword to your fovoroble considerotion of our proposol. Should you hove ony
queslions, pleose contoct either of us ol 763-541-4800.

Sincereln

WSB & Associofes, fnc.

Þge L,J'.u"^u--l
Peter R. Willenbring, PE t

Vice President
-

,/.a r
Todd Hubmer,
Vice President

PE

St. Cloud r Minneapolis r St. Paul
Equal Opportunþ Employer





OUTLET DJVERSION

Anokq County

Conlocf:

PeteWìllenbfing,PE
(763) 287-7188
pwillenbnhg @wsbeng. com

A
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& ¿lssocìcrq, Iüc.

701 Xenia Avenue South, Suite 300

Minneapolis, MN 55416

T-ef P€sl 541:480,q : ia¡. l/Qsl 541-¡70q

wsbeng.com



ProiecÏ Teom

, Pefe Willenbríng, PE

Proiect Manoger

Pete is o regislered professionol engineer
wilh more thon 30 yeors of o<perience.

He hos provided consuhing services lo
rÌ¡:;'::::'Í:1::':;,;r 100+ Cify, COUnly, èlqte, Ond fedefOl

clients ond hos experlise in mosl fields of civil engineering.

Pete is widely recognized lo hove focused on ond developed

speciol experìise in woter resource qnd environmenlol
engineering, prbiect monàgemenl, design, ond plonning.

Over fhe course of his coreer, Pele hqs monoged woler
resource-relqted proiects or regulolory progrqms for more

thon 50 cifies or wotershed dislricts within the Twin Cities

melropoliton oreo. He hos reviewed, onol¡aed, designed, or
monoged lhe construclion of more thon 1,000 proiects thot
were built lo monoge slormwoler runoff rotes, volumes, or
quolity in lokes, streoms, or droinoge syslems throughout
Minnesolo.

Pele is on ideol proiect mqnger for this proiect.

He monoged public ditch systems while serving

os fhe District Engineer for the Rice Creek

Wolershed District from I 980-1987 ond os the

woter resources engineer for the City of Hugo fror¡
1991 to the present. During lhis time, Pele hos

oddressed dozens of droinoge issues, toking into
full considerotion the vorious ospects of Minnesoto

Slqtules Chopter 103E.

Furlhermore, Pele served os the primory technicol :
resource qnd oulhor of lhe nqlionolly distributed
APWAwhite poper entitled 'n pú61¡c Works

Perspective on lhe Cosl vs. Benefit of Vorious

Stormwoler Monogemenl Proclices'" He developed

five citywide woler quolity/hqbitot monogement

plons thot oulline, os port of developmenÌ or

redevelopmenl, the implementolion of hundreds

of proiecls thot utilize dozens of different types of
woler reuse ond woler quolity BMPs/improvemenls.

A
IUSE
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Todd Hvbmer, PE

Projecl EngÍneer

Todd hos completed hydrologic ond hydroutic onolyses for droinoge

systems in o wide voriety of woter resource, lronsporlolion,
environmenlol, ond municipol proiecls. He hqs been responsible for
thedevelopmentofcomprehensivewoterresourcemonogement

ptons, numerous feosibility studies, preporolions of plons ond specificolions, ond

conslruclion mqnogemenl. Todd is olso on experl in ulilizing numerous woter quolity

ond quonlity models used in hydrologic/hydroulig onolysis. He is o recognized o<pert in

developing ohernolive or inlegroted stormwoter mqnogement technologies for difficult

or unique proiecls.

Todd olso hos recent o<perience working on improvemenls ossocioted wilh Romsey

county Difches 2,3, ond 5, combined with his hydroulic ond hydrologic modeling ond

conslruclion monogement skills, will serve Anoko County well on this proiect.
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ANOI(A.
COUNTY

Ied Witkows/<i

Desþn Engìneer

Ted hos more lhon 19 yeors of experience in the field of woter
resources engineering. As o Hydrologic Technicion, he is responsible

for compleling hydrologic ond hydroulic onolyses of droinoge
syslems for o wide voriety of surfoce woler monogement-reloted

proiects. Ted is olso fomiliqr with numerous woter quonlity ond quolity models lhqt cqn

be used to ossisl in hydrologic/hydroulic onolysis.

Ted's work on county ditch improvements in rhe City of Hugo over lhe post 15 yeors

provides him wilh direclly opplicoble experience thot he con bring to this proiect.

Ed Youngquisf

Project DesÍgner

Ed hos more thon 20 yeon of experience in civil engineering design.

He hqs extensive bockground in groding, design, street ond utility

plons, SWPPP ond MPCA permils, specificotions, ond construction qdminislrolion. Ed's

recenl work includes stormwoler volume reduclion proiects for the Cily of St. Poul -
incorporoling pervious povement, roin gordens, ond underground infihrotion syslems os

best monogement proctices. He is proficient in CADD technology, includíng Autodesk

Lond Desktop/Civil 3D qnd HydroCAD Modeling qnd will use these skills in the
developmenl of the plons for this proiecl.

Rtch Hibb ard, PE

Proiect Engìneer

Rich hqs more lhqn five yeors'of experience on o voriety of proiecÌs

ronging from erosion control inspeclions, GIS mopping ond onolysis,

woter quolity monitoring ond modeling, stormwoler modeling,
permitting, chonnel sto bilizolion design, stormwoter monqgement

plonning, storm woler utility ond lrunk fees, environmeñtql site ossessmenls, vòlume

reduclion qnd woler quolity BMP design, ond proiecl monqgement. This skill set will
ossisl the proiecl leom in completing mony of the tosks oullined in the work plon.

A
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Similor Experience

WorkAssociote d with Diversion of F/ows From Anoko County
Dirch 53-62 into Adiacenf Wef/ond
Our proiect teom worked with the Rice Creek Wotershed District on o proiecf very similor
lo the proposed Anoko County Difch 5ó Oullet Diversion proiect. As porf of the Anokq
County Difch 53-ó2 Wetlqnd Enhoncement/Stormwoter Treolmenl Proiecl, woler corried

by Anoko County Ditch 53-ó2 wos diverted qt its downstreom end into o lreotment bosin/
wetlond prior lo relurning il lo the lost few hundred feet of the County Ditch olignmerit
immediotely upstreom of Golden Loke. This proiect diverted low flows into this lreolmenl
oreo, removing in excess of 807o of lhe suspended solids looding corried by the woler
in the chonnel prior to ollowing this woler to be dischorged into Golden Lqke in Circle

Pines. As port of this proiect, on evoluolion of the impoct of portiolly diverting flows in
the chonnel on upslreom properties wos compleled in the context following lhe proper
procedures needed lo fully oddress Minnesolo ditch low requirements wqs underloken.

Anoko County Judtctol Dítch 2 Repoir Proiect
Our proiect teom worked with the Cify of Hugo to implement o repoir proiect on Judiciol

Ditch 2, o syslem thot generolly served os o droinoge system for oreqs within the City of
Hugo, Foresl Lqke Township, ond other odioining communities.

As port of this proiect, the impoct of repoiring fhe ditch system lo its originol cross

seclion ond profile wos evoluoted for conformonce with stole dilch low (Minnesoto Stqte

Stotues Chopterl'03E);'U.$ .Army Corps of'Engineers; Minnesolo-Deportment-of-Noturol'-
Resources, ond Minnesotq Wellond Conservqtion Act Stotues. The leom developed the
design for o repoir proiect lhot wos deemed lo "wolk the !ine" between mointoining
droinoge righls os provided for in slote ditch lows qnd minimizing or eliminoting lhe
droining of iurisdictionql wellonds under lhe lhree sels of wetlond proteclion lqws thot
greotly offected the ultimote design of the repoir proiect.

Low Flow Diversion ond Treo tment for Runoff Directed fo

Judtc¡ol Ditch 3 (Cleorwofer Creek)
As port of this proiect, low flor,rs within Cleqrwoler Creek were diverled through on oreo

lhot wos conslructed to provide lreotment for stormwoler flowing within Judiciol Ditch 3.

Afler lreotment, lhe wofer wos relurned to fhe ditch system ol q downstreom locotion.
Hydroulic qnd woter quolity onolyses were compleled to quontify lhe impoct the proiect
would hove on flow within fhe dîtch. Th¡s informotion wos utilized lo oddress requiremenls
of Minnesoto Slolufes Chopter 1038.227.

A
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Romsey County Ditch I Abondonmenf
While working os the District Engineer for the Rice Creek Wotershed Districl, our proiect

monoger worked with Romsey County lo obondon o reqch of Romsey County Ditch

I wilhin lhe City of Arden Hills. This qbondonment wos qllowed ond in conformonce

with Minnesoto Ditch Low becouse the ditch system wos reptoced with on urbon
pipe droinoge syslem thqt wos needed to focilitote o widening of Lexington Avenue,
qnd the responsibilities for long-term mointenqnce were loken over by the County.

This qbondonment option could be considered by Anoko County os port of the
implementolion of fhis proiect.

Flood Anoþis of Romsey County Difches 2,3 and 5
WSB's proiecl teqm wos reloined by the Cities of New Brighton qnd St. Anthony Villoge
lo complete q detoiled Hydrologic Anolysis ond devetop flood miligotion solutions

in response to the July I óth 201 1 Storm Event thot domoged mony homes ond
properties. The oreo thot flooded ore odiocent lo Romsey County Ditthes 2,3, ond 5.

WSB compleled on XP-SWMM onolysis ond used rodor intensity video to model the
July t óth storm ond delermine lhe qreq where Ditch modificolions moy be mode to
increose flood protection to lhe odiocenl residents ond properlies. We ore currenlly
working lo design ond conslruct severql of lhe recommended proiect for these Cities

ond will be working with the Difch Aulhority on ditch modificotions, toking in to
considerolion requiremenls of Minnesofq Stotute 103E.

A
WSB



Scope of Work

Project Understo ndi ng / D escripfion
We understqnd lhqt Anokq County, in coniunclion with the Coon Loke lmprovemenl

Associotion, wishes to invesligole the possibility of redirecting port or oll of the flow
in County Dirch 5ó into o monmode chonnel locoted iust north ond west of the boqt
lounch (eost of Thielen Boulevord) in Eosf Bethel. This chonnel provides occess lo
Coon Lqke for properlies locoled olong the chonnel ond becomes slognont during the
summer monlhs. To focilitote this improvemenl, lhree distinct octivities will need to be-
performed independently. They include:

1. Provide on engineering report consislenl with Minnesoto Stolues Chopter

1038.227 for impounding, rerouting, ond diverting droinoge system woters. This

report will need lo qddress oll of the issues qs required by Minnesoto slotues for
o proiect such os lhis.

2. Provide finol design services for these selected improvements bhd prepore

necessqry permit opplicolions.

3. Provide construclion services os needed to focililote proiect conslruclion.

Outlined below is q breokdown of the tosks to be compleled for eoch of the three
proiecl phoses.

Phose 1: Engtneering Reporf

Task l: Galher Bøckground lnformalìon/Hold RíckolÍ Meeting

Bockground informolion for the proiect will be obtoined from Anoko County, the

Coon Loke lmprovement Associqtion, ond olher stokeholders hoving qn interesl in
the proiect. Bockground technicol informotion will olso be gothered from o voriety
of sources to focilitote complelion of oll of the tosks. Specíficoll¡ ol o minimum the

following informolion will be golhered:

. Copies of Anokq County Ditch 5ó dilch records

. Nomes ond oddresses of property owners in the originol wotershed district thol

were ossessed to droin to the originol ditch

. Avqilqble Topogrophic surveys of the outlel oreo

. lnformotion on locol property owner perspectives on lhe proiect

. Hydroulic, hydrologic ond olher ovoiloble GIS doto for the sludy oreo

ll is underslood thot there ib o concern thot diverting oll of the flow from the chonnel

moy not be occeptoble to property owners west of lhe outlet ond thîs concern will need

to be oddressed.

A
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fask 2: Analysìs of Dìverting NI or Porlìon of FIow
from County Dítch 56 to Channel

As porr of this tosÇ o design onolysis will be completed to
determine the exlent to which bose flows, typicol roinfoll
evenl flows, ond peok flows con be qccommodoled if q

diversion proiect such os this one is implemented. As port

of lhis onolysis the hydroulic copocity of lhe dilch syslem in

lhis reoch under both existing ond proposed improvement
condilions will be evoluqted ond compored; the impoct
on upstreom qnd downstreom properties qs il reloles to
flow velocities, flood sloges, ond sedimenl deposition
will be evoluoted,'the polentiol impoct of lorge flows
in County Dirch 5ó moving sedimenl into the lqke lhqt
originoles from the chonnel will be evoluqted; ond o brief
investigotion will be performed to determine if o slight flow
could occur from eqsl to west under Thielen Boulevord.

Iosk 3: Complefe Prelímînary DesÍgn of
Infrostructure

Using the informotion gothered in Tosk 2, o preliminory
design of the necessory improvements will be developed.
The design will toke into considerotion the use of reinforced
concrete pipe, fhe instollqtion of mqnholes lo reploce
exisling drywells, o perspeclive fhot some oreos thot moy
no longer needed to convey stormwqler olong the originol
ditch olignmenl, ond olher issues os identified.

Trrsk 4: Prepøre Cost EstÍmate

A cost eslimqle for the preliminory design thot wos
developed in Tosk 3 will be prepored.

Iosk 5: QuonfifÍcofíon oÍ Publìc BeneÍí¡

As port of the preporotion of lhe engineers reporf, on
evoluolion of the public benefit of this proiect will be mqde
ond, if possible, o finding indicoting this proiect hos public

benefit will be provided.

Tqsk 6¿ Make Delermìnatîon ìÍ Drøínoge Sysfern
Wíll Deprìve or Affect Laindowners

As port of this tosk, on onolysis will be completed ond
findings mode os to if the proposed improvement will
impoir the utility of the droinoge syslem or deprived
offected upsfreom londowners the benefits they ore
currenlly receiving.

Task 7: Complefe Flood Impacl AnalysÍs

As port of this tosk, oreos wesl of County'Ditch 5ó where
lhere oppeors to be little freeboord lo struclures, o specific
onolysis will be completed lo determine if the proiect could
result in increosed flooding in the oreo qround the outlet.
Findings regording this onolysis will be provided within the
engineers report.

fosk 8: Prepare Nofice oÍ Publîc Hearìng

WSB will prepore q formql notice of public heoring in strict
conformonce wilh Minnesolq Sfolues 1O3E.227.

Task 9: Develop snd Presen t EngíneerÍng Report fo
Anokq County Boord

The findings of the onolysis completed in lhe obove tosks,

the proposed preliminory design for the infroslruclure
needed lo occomplish the flow diveiÉion, o cost eslimote,
qnd other informqlion os required by Minnesoto slolute
l03E will be compiled ond presenled in qn engineering
report to the Anokq County Boord ol o Public Heoring.

losk lO; ProvìdeWrîtten Summary of Proceedings

As port of lhis tqsk, o written summqry of the proceedings

from Tqsk 9 will be prepored. A recommendotion of the
odvisobilily of implementing the next phose of the proiect will
be provided to the Public Worlcs Commitlee of the County
Boord ond to the County Boord in two seporote meelings.

Phose 2: FinolDesign Services
Provided the Public Works Committee of the County Boord

ond lhe County Boqrd order moving oheod w¡lh finol
design services for the proiecl, lhe finol design phose of
the proiect is detoiled in the tosks below.

Task l: Coordìnaîe Desìgn wìlh Coon Lcrke

lmprovement AssocÍatìon ønd Anoka Counly

As the finol design is compleled, the design will be
coordinoled with the Coon Lqke lmprovemenl Associqlion
qnd Anoko County. lt is onticipoted thot lhree meetings
will be held to focilitqte lhis design coordinqlion. Hqrd

copies of the plons will be submitted ol75% ond 95o/o

complete sloge for lhis review.

A
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Task2t Develop ftaffÍc Conlrol Plsn

This tosk includes the development of o trqffic control
plon thol will ensure there is continuous occess to Thielen
Boulevqrd during construclion.

Tosk 3: Submìt ElectronícSer of Plans and
Specificofions

A complete sel of plons ond specificotions will be delivered
to Anoko County on o disc ond these plons will become the
property of Anoko County.

Íosk 4: Provìde Updated Cosf Esflmofe

A cost estimole will be prepored when the 75% plons ore

completed qnd when the finol plons ore compleled.

Tosk 5t Develop and Suhmît Permlt ApplicatÍons to
Appropriate Agencies

Permit opplicotions will be prepored ond submitted to
the Sunrise River Wolershed Monogement Orgonizolion,
Anoko Conservotion District, Boqrd of Soil ond Woter
Conservotion, U.S. Army Corps of Engineers, ond
Minnesolo Deporlment of Nolurol Resources. We onticipole
thot most opplicotions will be submitted olong with 75%

complete construclion plons, so thot input from the
ogencies con be received prior to the complelion of finol
design..I{.SB.will.trock.eoch permit.through itsl,eview .. - . .

process, be qvoiloble to onswer ogency questions, provide

odditionol informqtion os needed, ond moke reqsonqble
odiustmenls to lhe plons to reflect permit review commenls.

fask 6¡ Províde SupportÍor Geotechnìcal
lnvesfþolions

Should geotechnicol work be needed, WSB will work o
geotechnicol consultonl to define the sëope of work needed
ond obloin informqlion needed to focilitqte the finol design.
Support of lhe geotechnicol ìnvesligotions qre included qs

port of this work. However, poyment to subconsuhqnls for
the geotechnicol work would be outside of this scope of
work.

Phose 3: Consfruction Services

WSB will províde construclión services os need to fqcilitote
lhe construction of lhis proiect consistent with the plons

ond specificotions thol were prepored. Conslruction

services will include lhe following:

. Provide services needed during rhe bidding process,

respond lo conlroctor queslions, prepore qddendo os

necessory

. Atlend bid opening ond tobulote bids qfter they ore

. received by the County

. Review bids ond provide o written recommendolion on

the oword of bids to lhe Public Vúorks Committee of the

Anoko Counly Boord

. Provide field stoking oi th" oppropriole components of
the proiect for the conlrqclor

. Provide in-field supervision of lhe conslruclion ond

trock oll controct items for poyment

. Provide support for oll geolechnicol qnd moleriol testing

thot is needed lo ensure thot the conslruction moteriols

used meel.f he lr.eq uirements. of. the desig n. P.oym ent.of

fees chorged by lhe geotechnicol consuhont would be

oulside of this scope of work

. Prepore controct poymenl requesls ond finol poyment

requesls

- WSB must verify lhe work lhot wos completed

wos done sotisfoctorily ond in conformonce wilh
lhe plons ond specificotions, trock ond record

oll conlroct items for poymenf, prepore conlrocl
poyment ond finol poyment requests.

. Prepore record drowings consistent with the
requiremenls of Minnesotq Stolute Chopter 103E for
such proiects
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EXHIB|T .6
PROFESSIONAL SERVTCES (with auto)

INSURANGE REQUIREMENTS

All Vendors (hereinafter referred to as the "Contractor'') will procure and maintain for the
duration of this AgreemenlContract (hereinafter referred to as the "Contract"), insurance
coverage for injuries to persons or damages to.property that may arise from ói in connection
with the pedormance of the work herein by the coniracior, its agênts, representatives,
employees or subcontractors. ANoKA couNTy coNTRAcr t{uMeeR: âo ¡.a--' oag I
1-1 Commercial General Liability. Contractors will maintain Commercial General Liability

(CGL)and, if necessary, commercial umbrella insurance with a combined limit of not
less than $1,500,000 each occurrence.

1.1.1 CGL lnsurance will be written on ISO occurrence form CG 00 01 96 (or a, substitute form provÍding.equivalent coverage), and will cover liability arising from
premises, operations, independent contractòrs, products-completed operations,
personal injury and advertising injury, and liabilíty assumed under an insured
contract including the tort liability of another assumed in a business contract.

1-1.2 Anoka Gounty, including all its elected and appointed officials, all its employees
and volunteers, all its boards, commissions and/or authorities and their näarO
memb.ers, employees, and volunteers, and all its officers, agents, and
consultants, are named as Additional tnsured under the CGl, using ISO
additional insured endorsement CG 20 10 10 01 and CG ZO'g7 10 01 or
substitute providing equivalent coverage, and under the commercial umbrella, if
any with respect to liability arising out of the contractor's work and services
performed for the County. This coverage shall be primary to the Additional
lnsured.

1.1'3 The County's insurance will be excess of the contractor's insurance and will not
contribute to it. The contractor's coverage will contain no special limitations on
the scope of protection afforded to the Cäunty, its agents, offi."ir, directors, and
employees.

1'1.4 Waiver of Subrogation. Contractor waives all rights against Anoka County and
its agents, officers, directors and employees for recovéry of damages to the
extent these damages are covered by the Commercial General tiãOitity or
commercial umbrella liability insurance obtained by Contractor pursuant to
Paragraph 1.1.

1.2 Professional Liability (errors & omissions) and Umbrelta Liability lnsurance.
Contractor will maintain Professional Liability (errors & omissions¡ iisurance appropríate
for the profession that they are engageo in, w¡ln a limit not less than $ì,500,0dd per
loss. Coverage under such a policy may not be subject to a deductinle, noiiã 

"xããeo$25,000 per occurrence.

Contractor must agree to:



1.3

1.2.1 Not make or accept any changes to such a policy maintain all claims-made form

policy for at least two years following the completion of work.

1.2.2 All sub-consultants to the Contractor providing professional services under this

contract will also provide evidence of professional liability insurance to Anoka

County at the limits specified in paragraphl.2'

Automobile Liability and umbrella Liabilily lnsurance. contractor will maintain

automobile liability and, if necessary, commeic¡al umbrella insurance with a limit of not

less than $1,500,000 each accident.

l..Z.l Automobile insurance will cover liability arising out of any auto (including owned,

hired and non-owned autos). lf the Contractor does not own any vehicles, Anoka

County will accept hired and non-owned autos with a letter from the Contractor

stating that it does not own any autos.

1.3.2 Coverage as required in paragraph in 1.3 above will be written on ISO form CA

O0 01, õr substitute form þroviO¡ng equivalent liability coverage. lf necessary, the

policy will be endorsed to provide contractual liability coverage equivalent to that

provided in the 1990 and later edition of CA 00 01

1.3.3 Waiver of Subrogation. Contractor waives all rights against Anoka County and

its agents, officerq directors and employees for recovery of damages to the

extent these damages are covered by tñe business auto liability or commercial

umbrella liability inðurance obtained by Contractor pursuant to Paragraph 1.3.

Workers, Gompensation lnsurance. Contractor will maintain Workers' Compensation

lnsurance as required by the State of Minnesota and Employers Liability lnsurance with

a limits not less than 91ó0,000 Bodily lnjury By Accident for each accident, not less than

9100,000 Bodily lnjury By bisease eâch employee and not less than $500,000 Bodily

lnjury By Disease PolicY limit.

1.4.1 lf Contractor is not required by statute to carry workers' compensation

insurance, Contractor must piovide a letter on their letterhead which includes:

1.4.1.1 provide evidence why the contractor is not required to obtain Workers'

ComPensation I nsurance.

1.4.j.2 A statement in writing which agrees to provide notice to Anoka County

of any change in Coñtractor's exception status under the Minnesota.

State Statutes 176.041; and

1.4.1.3 A statement which agrees to hold Anoka County harmless and

indemnify the County from and against any and all claims and losses

brought by Contractoi or any subcontractor or other persons claiming

injurf or iliness resulting from performance of work this contract.

1.4.2 Waiver of Subrogation. Lessee waives all rights against Anoka County and its

agents, officers,ãirectors and employees for recovery of damages to the extent

thãse damages are covered by the workers compensation and employer's

liability or cimm"rcial umbrella liability insurance obtained by Lessee pursuant to

1.4



1.5

Paragraph 1.4 of this Exhibit. Lessee will obtain an endorsement equivalent to
WC 00 03 13 to affect this waiver.

Other lnsurance Provisions

1 .5.1 Prior to the start of this Contract, Contractor will furnish Anoka County with a
completed copy of Anoka County's certificate of insurance form, which is
attached as part of this Exhibit, or as a certificate of insurance and copies of the
endorsements, executed by a duly authorized representative of each insurer,
showing compliance with the insurance requirements set forth above.

1.5.2 Cancellation and Material Change Endorsement shall be included on all
insurance policies required by the County. Thirty (30) days Advance Written
Notice of Cancellation, Non-Renewal, Reduction in insurance coverage and/or
limits and ten (10) days written notice of non-payment of premium shall be sent
to the County at the office and attention of the Çertificate Holder. This
endorsement supersedes the Standard Cancellation Statement on Certifications
of lnsurance to which this endorsement is attached.

1.5.3 GOVERNMENT IMMUNITIES ENDORSEMENT (ThiS GOVERNM;NT
IMMUNITIES ENDORSEMENT shall be included on all ínsurance policies in
favor of Anoka County.)

L 5.3.1 Non-waiver of Government lmmunity. The insurance carrier expressly
agrees and states that the purchase of this policy and including the
Jurisdiction as an Additional lnsured does not waive any of the
defenses of governmental immunity available to the County.

1.5.3.2 Claims Coverage. The insurance carrier further agrees that this policy of
insurance shall cover only those claims not subjeòt to the defense of
governmental immunity.

1.5.3.3 Assertion of Government lmmunity. The County shall be responsible for
asserting any defense of governmental immuniiy, and may do so at any
time and shall do so upon the timely written request of the insurance
carrier. Nothing contained in this endorsement shall preventthe carrier
from asserting the defense of governmental immunity on behalf of the
County.

1.5.3.4 Non-Denial of Coverage. The insurance carrier shall not deny coverage
or deny any of the rights and benefits accruing to the Jurisdiõtion under
this policy for reasons of governmental immunity unless and until a
court of competeñt jurisdiction has ruled in favor of the defense(s) of
governmental immunity asserted by the County.

1.5.3.5 No Other Change in Policy. The insurance carrier and the Jurisdiction
agree that the above preservation of governmental immunities shall not
othenrvise change or alter the coverage available under the policy.

1.5.4 No Representation of Goverage-Adequaey--By-requir.ing-insur"ance-herein; - -

Anoka County does not represent that coverage and limits will necessarily be



adequate to protect the Contractor and such coverage and limits.shall not be

deemed as a |imitation on Contractor's liability under the indemnities granted to

Anoka County in this Contract.

1.5.5 Failure of Anoka County to demand such certification or other evidence of full

compliance with these insurance requirements or failure of Anoka Gounty to

iOeniity deficiency from evidence that is provided will not be construed as a

waiver of contractor's obligation to maintain such insurance.

1.5.6 Failure to maintain the required insurance may result in termination of this

Gontract at Anoka CountY oPtion.

1.5.7 Contractor will provide certified copies of all insurance policies required herein

within 10 days if requested in writing by Anoka County.

1.S.8 Cross-Liability coverage. lf Contractor's liability does not contain the standard

ISO separatión of insured provision, or a substantially similar clause, they shall
. be endorsed to provide cross-liability coverage.

1.5.g Any policy written on a claims-made basis, the Contractor warrants that any

retioactive date applicable to coverage under the policy proceeds the effective

dates of this contract; and that continuous coverage will be maintained or

extended discovery period of 2 years beginning from the time that work under the

contract is completed.

1.S.10 Acceptability of lnsurer(s). Anoka County reserves the right to reþct any

insurance carriers that are rated less than:4.M. Best rating of A: lV.


